

RESOLUTION NO. 01-125

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RIDGECREST ACCEPTING CERTAIN STREET IMPROVEMENTS CONSTRUCTED BY GRANITE CONSTRUCTION COMPANY AS PART OF THE PROJECT ENTITLED PAVEMENT CONSTRUCTION DRUMMOND AVENUE FROM MAHAN STREET TO KERN STREET, APPROVING CHANGE ORDER NO. 1 AND AUTHORIZING FINAL PAYMENT LESS RETENTION

The Ridgecrest City Council resolves as follows:

Section 1. Granite Construction Company Incorporated completed construction of certain street improvements Drummond Avenue from Mahan Street to Kern Street on 27 November 2001.

Section 2. The Director of Public Works requests that the City Council of the City of Ridgecrest approves contract change order 1 in the amount of \$2,691.16 to Granite Construction Company Incorporated for additional work required to complete said improvements.

Section 3 The Director of Public Works requests that the City Council of the City of Ridgecrest authorize payment of the sum of \$95,550.16 to Granite Construction Company Incorporated in accordance with the contract authorized by the City Council of the City of Ridgecrest in Resolution 01-79.

Section 4 The Director of Public Works requests authorization from the City Council of the City of Ridgecrest to retain from payment to Granite Construction Company Incorporated the sum of \$9,555.01 for a period of 35 days after recordation of the notice of completion. The Director of Public Works requests authorization to pay Granite Construction Company Incorporated the sum of \$9,555.01 if at the end of said 35 day period no labor or materials claims have been filed with the City Clerk of the City of Ridgecrest.

NOW THEREFORE, the City Council of the City of Ridgecrest approves Contract Change Order No. 1 in the amount of \$2,961.16,

authorizes payment of the sum of \$85,995.15 to Granite Construction Company and authorizes retention of the sum of \$9,555.01 for 35 days after recordation of the notice of completion for that project entitled Pavement Construction Drummond Avenue from Mahan Street to Kern Street.

APPROVED AND ADOPTED this 5th day of December 2001, by the following vote:

AYES: Mayor Morgan, Council Members Carter, Holloway, Martin, and Rollins


NOES: None

ABSENT: None

ABSTAIN: None


Steven P. Morgan, Mayor

ATTEST:



Harvey M. Rose
City Clerk

City of Ridgecrest Contract Change Order

Date 27 November 2001

Change Order No.-1

Project-Pavement Construction West Drummond Avenue
Mahan Street to Kern Street

Project No.- ST 99-07

Contractor: Granite Construction Company Incorporated
PO Box 5127
Bakersfield, California, 93388

You are directed to make the following changes in the contract documents

Description	Amount
Add 69.44 tons 1/2" minus Asphalt Concrete At \$43.00 per ton	\$2,985.92
Add 10.68 tons 3/4" minus Asphalt Concrete At \$43.00 per ton	\$ 459.24
Delete 47 l.f. 5 foot wide sidewalk at \$12.00 per l.f.	-\$ 564.00
Delete 10 tons of Class II Base at \$19.00 per ton	<u>-\$ 190.00</u>
Total	\$2,691.16

Time to Complete 30 days


	Price	Days
Date 27 November 2001		
Original Contract	\$92,859.00	30
Changes from Previous Change Order	0	0
Net Increase/Decrease of the Change Order	+\$ 2,691.16	0
Contract with All Approved Change Orders	\$95,550.16	

Recommended By

Approved By

Approved by


Assistant City Engineer
Joe Pollock


Director of Public Works
Jerry Helt


Granite Construction Co. Inc.

Date 11/28/01

Date 11-30-01

Date 11/28/01